


Banepa Municipal Executive Office
 Individual House Reconstruction & Retrofitting Programme
 Progress Report up to Falgun, 2075

INITIAL SURVEY	BENEFICIARY				TOTAL	GRIEVANCE			INSTALLMENT						RETROFITTING	
	PHASE I RCB	PHASE I RTB	PHASE II RCB	PHASE II RTB		Registered	Reviewd	Handled	FIRST Grant	FIRST %	SECOND Grant	SECOND %	THIRD Grant	THIRD %	FIRST	SECOND
5950	468	133	427	120	7,098	2226	2038	2031	6364	90	3003	42	2248	32	76	1



[Handwritten Signature]

Chief Administrative Officer